WisDOT GUIDE TO UTILITY COORDINATION

Chapter 10
SENDING PLANS TO UTILITIES

GENERAL
The designer must send the utilities copies of the plans so that they may evaluate any potential conflicts
with their existing facilities, and if necessary, design a utility relocation plan.

There are at least two points in time when plans must be sent to utilities. You must send a preliminary plan
that is complete enough for the utility to determine all conflicts with their facilities, and you must send a final
plan that includes copies of the special provisions for the project. The final plan must indicate any
changes from the preliminary plan.

On some projects it may be appropriate to send more plan sets. A utility should be notified of changes to
the plan that affect their facilities as soon as practical. On Trans. 220 projects, WisDOT is responsible for
paying any engineering costs and construction costs related to rework caused by changes in the highway
plans. Sending changes to utilities in a timely manner may prevent any such rework. Every effort should
be made to have the preliminary plans complete enough that additional transmittals regarding changes are
unnecessary.

Plans sent to utilities should be stamped “Approved for Design of Utility Adjustments.” Utilities will
generally not work on plans stamped “Preliminary” because they are concerned that changes will be made
to the plans that may affect any work that they do. Stamping the plans “Approved for Design of Utility
Adjustments” lets the utility know that the designer feels the plans are substantially complete, and that the
utility will be notified of any changes that might affect utility facilities.

The readability of the plans sent to utility companies is important. The utility must be able to see their
facilities clearly if they are to identify conflicts and design a relocation plan. Make sure that the copies of
the plans sent are of good quality and readable. Some utility companies have the capability of accepting
electronic plan files sent via disk, tape or e-mail. This is encouraged and saves time and money for both
the desianer and the utility. See Eigure 10-9 for additional discussion. On complex plans or plans in urban
areas, it is recommended that you send full-size plans printed in color to the utilities. This makes it easier to
identify utility conflicts with the proposed plan. The addition of color for different utility type facilities reduces
the possibility of conflicts being overlooked because of a cluttered plan sheet.

PRELIMINARY PLANS

Good utility coordination requires good communication between the utilities and the designer. Preliminary
plans must be sent to the utilities when enough work has been done on them to allow the utilities to
determine any and all conflicts with their facilities. This would be after the plat is complete, pavement
profiles are set, cross sections are “finalized” and have ultility facilities plotted on them, the ditch profiles are
established, storm sewers and other drainage structures are designed, driveways have been located and
designed, and retaining walls or any other incidental structures that may affect the placement of utility
facilities are designed.

If there is traffic control staging on a project, temporary roads or temporary pavement widening may affect
the location of utility facilities during construction even if there is no conflict with the final highway design
elements. These traffic control plans should be sent to utility companies if they could possibly have an
impact on existing or proposed utility facilities.

All submittals to utility companies should include a cover letter explaining the project, along with any project
information that may be of interest to utility companies. Project schedule dates for PS&E submittal and
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Letting, environmentally sensitive areas, commitments made to property owners, and locations of
geotechnical problem areas would all be pertinent to the utilities. A sample cover letter for a non-Trans.
220 project is shown in Eigure 10-4. For Trans. 220 projects, there are several examples. See the
discussion below.

Cross sections sent with the preliminary plan submittal should show the horizontal location of
utilities on the cross sections with a tick mark and label as stated in Facility Development Manual
Procedure 18-10-30. This can be done with relative ease for projects done on the engineering software
commonly in use. If extensive work is required to provide the utility information on the cross sections, this
may be omitted. Showing the utilities helps both WisDOT and utility personnel determine conflict areas and
will reduce the potential for unforeseen conflicts during construction.

On Trans. 220 projects, a Eorm DT1078, “Project Plan Transmittal,” must accompany the plans and cover
letter. Eigure 10-2 is a sample of Form DT1078. In order to help the utility comply with the Trans. 220
requirements for a work plan, it is strongly suggested that the “Utility Worksheet,” Earm DT2236, be sent as
part of the Form DT1078 transmittal. See Eigure 10-3 for a “Utility Worksheet.” Eigures 10-1, 10-7, and 10-
8 are samples of cover letters for a Trans. 220 project. Use Figure 10-1 if there is no utility parcel, use
Figure 10-7 if there is a utility land interest but no utility facility relocation required, and use Figure 10-8 if
there is a compensable utility relocation involved.

Eiqure 10-6 is a plan quality survey that was developed in response to utility industry requests for a method
of providing feedback to highway desianers. The survey allows utility company staff a chance to comment
on the quality of the information sent to them for their use in designing the utility relocations. The use of this
survey is optional. It can be very beneficial for designers that do not have a lot of experience in highway
design.

WHAT TO SEND

The information you send to the utilities will vary with the type of project you have. The discussion above
mentions some reasons for sending various pieces of information. The final decision on what to send
should be based on what the utility needs to know in order to determine conflicts and to design a relocation
plan that is compatible with the highway improvement plans. Here are some suggestions on what to send:

Required for almost every project:

Plan and Profiles Cover letter explaining the project

Cross Sections Construction scheduling

Typical Sections Information about environmentally sensitive areas
Right-of-way plat (if there is one) List of utility company contact people

Things that might be applicable:
Storm sewer plans
Structure plans (preliminary for bridges — at least show the footprint of
structure; retaining walls and noise barriers — location, footings and height will
be important; drainage structures — retaining ponds, weirs, gabion energy
dissipaters, etc.)
Temporary channel/stream diversion details
Fencing plans
Signal plans
Lighting plans
Signing plans, especially if there are any big green signs
Traffic control staging plans, especially if there are temporary roads

Construction detail drawings and/or Standard Detail Drawings for:
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Storm sewer pipes Culvert end walls

Culvert pipes Curb and gutter

Inlets Bases for signals or light poles
Manholes Pull boxes

Pipe bedding Large signs

Loop detectors Concrete masonry end walls
EBS Marsh excavation

Light poles & luminaries Rock cut details

Benching for large cuts

Any commitments to property owners that might affect utility plans. ("Statement to Construction Engineer
of Commitments Made and Other Matters of Interest Developed During Acquisition" Form DT1528.)

FINAL PLANS

When plans have been finalized, a copy of the final plans and the Utility section of the Special
Provisions must be sent to all utilities that have facilities in the project area. These utilities should all be
listed in the plan itself. On Trans. 220 projects, the changes to the plan that have occurred since the
DT1078 "Project Plan Transmittal" form was sent must be identified. Trans. 220 requires this. Itis
recommended that you highlight the changes, or if that isn’t practical, describe them verbally, such as “the
profile and ditches changed from Station 78+00 to Station 92+00.”

It is WisDOT policy to identify for utility companies the changes to the plan on all highway projects, not just
those covered by Trans. 220.

See Chapter 12 “Changes to the Plan” for additional guidance on sending plan revisions to utility
companies.

Copies of the "Statement to Construction Engineer of Commitments Made and Other Matters of Interest
Developed During Acquisition” form for all parcels in the utility company's service area should also be sent
at this time, unless they were sent earlier, if any commitment might impact utility facilities. These forms will
let the utility company know of any commitments WisDOT has made so that they can also honor those
commitments. It is very embarrassing for WisDOT to tell a property owner that their trees do not need to be
cut down for the highway project, and then the utility company comes along and cuts down the trees. We
want to prevent this type of incident from occurring.

FORMAT OF PLANS

Some utilities have switched to automated design and have the capability of using our electronic design
files for a base for their design. These utilities would prefer to receive electronic design files on tape or disk
or via e-mail. Contact the utility or your utility coordinator to determine the preference of the utility
companies.

Color plans, where each utility facility type is shown in a different color, show the utility facilities better and
make it easier for the person reviewing the plan to identify potential utility conflicts. The enagineering design
software commonly in use shows the various types of utility facilities in the nationally recognized colors that
are also used for field locating of utility facilities. A note of caution: the yellow color used for gas facilities
may not be very visible when printed. The designer may have to change the color to a darker shade of
yellow in order to be easily visible when printed.

The size of the paper plan to send may vary with the complexity of the project. Some utilities prefer the 11"
x 17" size plan. However, they also prefer to receive legible, uncluttered plans as soon as possible. Itis
recommended that you send full-size color plans to all utility companies. Consult with the Region Utility
Coordinator if you have questions on what size of plans to send for your project.
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If significant changes have been made to the plan during the final design process, the utility should receive
a large final plan when the design is complete.

WHO IS RESPONSIBLE FOR SENDING THE FINAL PLANS

The Designer is responsible for sending a copy of the Final Plans to the utilities. If the project is a
consultant designed plan, the Region Project Manager must check to see that the Final Plans have been
sent to all affected utilities. On in-house designed projects, the Utility Unit may send the plans. The
Designer should check with the Utility Coordinator to determine who will send the plans.

A sample cover letter for sending final plans is shown in Eigure 10-5. The file copy of the cover letter
must have originated in or be routed past the Utility Unit.
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Wisconsin Department of Transportation

December 23, 1998
TRANS 220 PROJECT
PROJECT PLAN TRANSMITTAL

Justin Woods
Alliant Energy
P.O. Box 192
Lone Rock, WI 53556

RE: Potosi- Cassville Road Design Project ID 5205-03-00
(Potosi - CTH "N") Construction Project ID 5205-03-71
STH 133 Grant County

This letter is being sent to satisfy the legal requirements of Wisconsin Statute 84.063 and Administrative
Rule Trans. 220:

1) Within 7 days of receipt of this letter, you'll need to sign and return the "Notice
Acknowledgment” portion of the Project Plan Transmittal, Form DT1078. A business reply
envelope is enclosed.

2) Within *** days you'll need to submit a Work Plan to describe what relocations will be required
by this project. A Utility Worksheet, Form DT2236, is enclosed to help you develop a complete
Work Plan.

Within the limits of this project, your company has facilities, some of which are in conflict with this
proposed project. A list of conflicts is attached. (Even though we're providing this list, the final
responsibility for conflict identification lies with you.)

Remember that in fill sections and in transitions between cuts and fills, it is common for cuts of from 6" to
18" to occur when removing the existing pavement or topsoil, before the fill is added. Further, pay
particular attention to ditch cuts; culvert, end wall, and cattle pass replacements and extensions; and
driveway construction. All of these seemingly minor operations can affect your facilities in major ways.
(OPTIONAL PARAGRAPH, INCLUDE ONLY THOSE ITEMS THAT APPLY)

Enclosed are the following:

1. Project Plan Transmittal, Form (DT1078) and Project Plan that includes a Right-of-Way Plat, Plan and
Profile Sheets, cross sections, and intersection details.

2. Utility Worksheet, Form DT2236, as mentioned above.

3. County map showing the general location of this project.
This project is located in Sections 19, 29, 28, 27, 34, 35 and 36 of Waterloo Township in Town 3
North, Range 4 West, Grant County.

4. Project Synopsis, which includes a list of environmentally sensitive areas.

5. List of Possible Conflicts.

6. List of utility contact people for this project. This list may help you coordinate your relocation work with
the other utilities.

7. List of real estate commitments made to property owners that may affect your design. There may be
additional commitments made later, which will be forwarded to you.
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DEADLINES: As stated on Form DT1078, we will need the enclosed “Utility Worksheet,” Form DT2236,
and sketches by May 15, 1999. This project's design complete date is July 1999, with a construction bid
letting scheduled for March 2000.

We appreciate your cooperation and assistance in our project development efforts.

Sincerely,

Deb Brucaya

SW Region Utility Coordinator

CONTACTS LIST:
Deb Brucaya

Ben Heninger
Sean Mulloy

Riley Heninger
Kevin Watts

Enclosures

608-246-3853
608-246-3172
608-246-5861
608-246-7918
608-246-7390

Technical Services Section - Utility Unit

Project Development Section - Project Sup

Project Development Section - Project Manager
Technical Services Section - Survey Coordinator
Technical Services Section - Real Estate Specialist

This letter may be used on Trans. 220 Projects for utility companies that do not have a land interest.
(There is no utility parcel for this company on the right-of-way plat.)

September 30, 2006

COVER LTR FOR FORM DT1078 — NO UTILITY PARCEL

Page 2 of 2

Figure 10-1




WisDOT GUIDE TO UTILITY COORDINATION

PROJECT PLAN TRANS MHTAL Wisconsin Department of Transportation

DT1078 1172005  (Trans. 220 W1 Admin. Code)

Pursuant to s.84.063 Wisconsin Statutes, the Wisconsin Department of Transportation is furnishing the number of sets
specified below of the available plan showing all existing utility facilities known to the department where they will conflict with
the improvement identified below.

To From — Name, Address, City, State, ZIP Code
Henry Grandys Jeff Mulloy

Superior Fuel & Light Northwest Region - Superior

124 Clough Street 1701 North 4th St.

Superior, W1 54880 Superior, WI 54880

Improvement Project ID County

1234-01-70 Bayfield

Highway Route Number or Name

STH13

Improvement Limits

Washburn - Bayfield

Nurnber of Plan Set(s) Anticipated Year of Improvement Construction
1 2002

Froject Classification Work Flan Due Date

Reconstruction August 6, 2000

For the purposes of Trans. 220.05(4), this improvement is classified as indicated above. Your work plan is required at the
above address on or before the due date indicated.

Transportation Region Name
Northwest Region - Superior

Consultant Name (Region or Consultant Representative Signature) (Date)
(If Computer-filled, Brush Script Font)

Project Development Engineer
(Title)

PROJECT PLAN ACKNOWLEDGEMENT

Return this form within 7 days of receipt to address shown above.

Receipt of the above transmittal is acknowledged.

Utility Name

Utility Representative Name — Please Print (Litility Representative Signature) (Date)

(Title)
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UTILITY WORKSHEET

DT2236 10/2006 s.84.063 Wis. Stats,

Wisconsin Department of Transportation

Utility Company Mame

| Project Description — Include Project ID, Title, Subtitle, Highway, County

PLEASE RETURN THIS WORKSHEET BY

RETURN TO

1. Describe your proposed relocation plan for the above project, as requested in the enclosed letter, using highway
stationing whenever possible. Attach extra sheets if needed.

2. Conflicting utility facilities will need to be relocated prior to construction. If this is not feasible, provide an
explanation and an indication of what work will require coordination with the highway contractor during

construction.

3. | Anticipated Start Date

4. | Estimated construction time required (In working days)

5. Listthe approvals required and the expected time schedule to obtain those approvals.

6. Include a list of the real estate parcels that the Wisconsin Department of Transportation (DOT) must have
acquired to enable your company to complete the necessary facility installations and relocations prior to

construction.

September 30, 2006 UTILITY WORKSHEET FORM DT2236
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7. Review the enclosed plans for the above project. Are your facilities correct as shown? If not, list the errors. In
some cases, it may be easier to return a marked up copy of the plan. Itis very important that your facilities
are shown correctly because all construction field personnel will use this information. Uncorrected
location errors could create construction delays or damage to utility facilities.

8. Is this work dependent on work by other utilities? If so, which other utilities, and what time schedule has been
coordinated with them?

9. Please provide the name, address, and telephone number of the field contact person for this project, so that we

may place this information on the highway plan.
MName

Address

City, State, ZIP Code

Area Code - Telephone Mumber Area Code - Telephone Mumber (Mobile)

10. List any other relevant information that may impact the ultimate goal of preventing construction delay due to
uncertain scheduling of utility facility relocations.

11. Yes No

O O Do you have any facilities that are no lenger in use but have been left in place in the project
area? If “Yes", approximately where are the facilities located and what type and size of facility is
involved?

O [0  Does the line have any remaining product?

[} ] Does the line have any asbestos wrap or any other hazardous materials associated with it?

Il O Does any part of the line conflict directly with the proposed highway project? If so, what

arrangements have been made to remove those portions? This should be mentioned as part of
your work plan in question number 1 on this form.

O O Is there any reason the highway contractor cannot remove portions of the line left in place?

If you answered "Yes" to any of the questions above, please provide us with additional information. Attach additional
pages if necessary.

(Area Code — Telephone #. Ext. — Preparer) (Name of Person Who Prepared this Worksheet) (Date)
(If completed electronically, Brush Script Font)
NOTE: DOT will be sending to you a Trans 220 Work Plan Approval letter and a Start Work Notice after

we complete the review of your Work Plan.
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Wisconsin Department of Transportation

August 6, 1999

MARK VIDAS

BRUNETTE ELECTRIC COOPERATIVE
5308 MARSH ROAD

MCFARLAND, WI 53558

Dear Mr. Vidas,

RE: Project ID 3421-00-71
Delavan - Darien Road
(Delavan - Allens Grove)
STH 15 Walworth County

The Wisconsin Department of Transportation will be reconstructing the above project. Work will include
widening of shoulders, changing the grade line from CTH X to CTH D, curb and gutter storm sewer
work in Delavan and in Allens Grove, replacing the box culvert at Turtle Creek, and re-decking the
bridge over Swan Creek.

Brunette Electric Cooperative (BEC) has facilities that are in conflict with this project that is scheduled for
construction in 2001. Please review the enclosed materials to determine where your facilities are in conflict
with the proposed highway project and to develop a relocation plan.

Enclosed for your use are the following:

1. A county map showing the general location of the project. This project is located in Sections 23, 24,
26, 27, 31 and 32 of Darien Township, Town 2 N, Range 15 East in Walworth County.

2. Right-of-Way Plat 3421-00-21. Please review this plat carefully. If BEC'’s facilities are not shown
correctly, please let us know so that we can correct our records. It is very important that your
facilities are shown correctly on this plat. This information is used on our construction plan and
detail sheets which are used by all construction field personnel. Uncorrected location errors
could have serious consequences.

3. Plan and profile sheets and cross-sections for the mainline and crossroads for the portions of the

project where you have facilities.

Storm sewer design detail sheets for the portions of the project in Delavan and Allens Grove.

A “Utility Worksheet,” Form DT2236, to assist you in providing the information we need regarding

your relocation plans.

6. A list of utility contact people for this project. This list may be used to coordinate your relocation
activities with the other utilities.

7. List of real estate commitments made to property owners that may affect your design. There may be
additional commitments made later, which will be forwarded to you.

ok

There are two environmentally sensitive areas on the project:

The property near Station 125+00 on the right is a former gas station. Contaminated soils have been
detected in that area. Additional information regarding this site can be obtained by calling Gayle
Monroe at (XXX) XXX-XXXX.
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The house at 516 Barnes Street (Station 137+00 left) is on the National Register of Historic Places. Any
aboveground facilities in that area should be designed with that in mind. If you have any questions
regarding this site or the suitability of your design, please contact Joan Bruggink at (XXx) XXX- XXXX.

We have identified potential conflicts with BEC facilities from Station 120+50 to Station 250+00, and on
CTH X and CTH D near the STH 15 intersections. However, it is important that you independently
evaluate all possible conflicts.

DEADLINES: The design complete date for this project is April 1, 2000, with a construction letting date
of October 15, 2000. The work is scheduled to take place during the 2001 construction season. It
would be best if you could do your relocation work in the summer and fall of 2000. We will need a
reply from you by January 30, 2000 so that we can include the information regarding your relocation
work into our highway plans. Your reply should consist of sketches of your proposed work along
with the completed “ Utility Worksheet” Form DT2236.

If you have any questions regarding this letter, utility coordination, or utility permits, please contact me
at (XXX) XXX-XXXX.

Additional contact people for this project:

Design questions: Dave Solberg, XXX-XXX-XXXX

Real Estate acquisition questions: Craig Rusch, XXX-XXX-XXXX
Survey questions: Jim Kropp, XXX-XXX-XXXX

We appreciate your cooperation and assistance in our project development efforts.

Sincerely,

Ron Smith
SE Region Utility Coordinator
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Wisconsin Department of Transportation

March 5, 2004

CRAIG RUSCH

VERIZON COMMUNICATIONS
209 PARK STREET
SHEBOYGAN FALLS, WI 53085

Dear Mr. Rusch,

RE:  Project ID 3421-00-71
Watertown - Hustisford Road
(Watertown - Karisa Drive)
STH 109 Dodge County

Enclosed are the final plans and the “Utility” portion of the Special Provisions for the above project. We
have highlighted a few minor changes to the plan that have occurred since we sent the plans dated
3/15/2003.

The significant changes are:

- Curb and Gutter was extended from Station 102+50 RT to 103+15 RT.

- The storm sewer at the STH 109-Kohler Rd intersection has been reconfigured.

- The driveway at Station 135+67 LT was moved to Station 137+50 LT.

- The profile of American Club Drive was changed, which extended the project limits 150 feet and
changed the cross sections on American Club Drive.

- Curb and Gutter was added to Kathi Lane.

Your Trans. 220 Work Plan was approved on 1/31/2004.
The Special Provision for this project regarding Verizon was written based on your Trans. 220 Work Plan. If
there have been any changes to your plan please contact us immediately so that we may try to update the

Special Provisions.

All Real Estate parcels have been acquired for this project. Construction is expected to begin in mid-June,
2004.

If you have any questions regarding these plans, you may contact me at (Xxx)-xxX-xxxXx, or the Project
Designer, Harvey Rieder, at (XXX)-XXX-XXXX.

Sincerely,

Barbara Polce
Region Utility Coordinator
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PLAN QUALITY SURVEY

FOR USE BY UTILITY COMPANY PERSONNEL

The purpose of this survey is to solicit input from utility company personnel that use highway
improvement plans to determine conflicts with utility facilities and to design utility relocation plans. Your
observations will help determine the adequacy of the information provided for your use, and will identify
areas that need improvement. You are encouraged to fill this out and return it at your convenience.

Completed surveys should be sent to: Ernest Peterson, P.O. Box 7916 Room 651, Madison WI 53707-7916

This column to be filled out by utility

This column to be filled out by WisDOT

Utility Name:

WisDOT Project ID #

Contact Person:

Region Consultant Plan (Y or N)

Phone Number:

Consultant Firm:

The subject areas listed below are suggestions only. You should not feel that your comments are
limited to those areas. You may reply selectively. The entire survey does not need to be completed.
Additional sheets or subject areas can be added as well.

ltem

Comments

LEGIBILITY
(Size of drawings, quality of printing,
Clutter, etc.)

ACCURACY OF UTILITY
INFORMATION
(Are your facilities shown correctly?)

REIMBURSABLE FACILITIES
(Could you tell which facilities were
compensable?)

PROPOSED WORK
(Were you able to determine what the
proposed work entailed?)

ENVIRONMENTAL INFO
(Are sensitive sites adequately shown
on the plan? Contaminated, historical,
endangered species, etc.)

COMPLETENESS OF INFO

(Was all of the information you need
to determine conflicts and design your
relocation included in the plan
submittal?)
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SPECIFIC PLAN SHEETS

COMMENTS ON PLAN SHEETS

RIGHT-OF-WAY PLAT

TYPICAL SECTIONS

PLAN & PROFILE

CROSS SECTIONS

CONSTRUCTION DETAILS

OTHER

ADDITIONAL COMMENTS:

September 30, 2006
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Wisconsin Department of Transportation

TRANS 220 PROJECT
PROJECT PLAN TRANSMITTAL
December 23, 1998

JUSTIN T WOODS
ALLIANT ENERGY

P.0. BOX 192

LONE ROCK WI 53556

RE: Potosi- Cassville Road Design Project ID 5205-03-00
(Potosi - CTH "N") Construction Project ID 5205-03-71
STH 133 Grant County

This letter is being sent to satisfy the legal requirements of Wisconsin Statute 84.063 and Administrative
Rule Trans. 220:

1) Within 7 days of receipt of this letter, you'll need to sign and return the "Notice
Acknowledgment” portion of the Project Plan Transmittal form, DT1078. A business reply
envelope is enclosed.

2) Within *** days you'll need to submit a Work Plan to describe what relocations will be required
by this project. A Utility Worksheet, Form DT2236, is enclosed to help you develop a complete
Work Plan.

Facilities and/or easements owned by your company have been identified in areas of proposed new right-
of-way being acquired for this project. It will be necessary to acquire easement rights from your company.
| expect no conflicts between our proposed construction operations and your facilities within the project
limits, so | have not included a utility agreement form in this mailing. However, we will need a release of
rights document from your company.

| am not sending a release of rights document at this time because the Transportation Project Plat for this
project has not been recorded at the County Register of Deeds office. The appropriate release of rights
document will be sent to you after the plat has been recorded.

If you agree with this “no conflict” determination after you've reviewed the enclosed plans, then you can
fulfill your Trans. 220 Work Plan responsibilities by doing the following:

1. State under Item 1, on the enclosed Utility worksheet “A relocation plan is not needed. We have
reviewed the proposed plan and agree with the WisDOT that no conflicts are expected between the
highway work and our facilities. “ (Or a variation of this).

State under Item 6 that your facilities are shown accurately.

List a contact person in Item 8.

Fill out the date, name and phone number of the person who prepared the worksheet.

Return the worksheet.

abkrwn

If you disagree with this “no conflict” determination, please call me to explain and | will send you the
appropriate utility agreement documents.
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Remember that in fill sections and in transitions between cuts and fills, it is common for cuts of from 6" to
18" to occur when removing the existing pavement or topsoil, before the fill is added.

Further, pay particular attention to ditch cuts; culvert, end wall, and cattle pass replacements
and extensions; and driveway construction. All of these seemingly minor operations can affect your
facilities in major ways. (OPTIONAL PARAGRAPH, INCLUDE ONLY THOSE ITEMS THAT APPLY)

Enclosed are the following:

1. Project Plan Transmittal form (DT1078) and Project Plan that includes a Right-of-Way Plat, Plan and

Profile Sheets, cross sections, and intersection details. A self-addressed return envelope is included

to assist you in meeting the 7-day “Notice of Acknowledgment” deadline.

Utility Worksheet, as mentioned above.

3. Conveyance of Rights Form DT1660. (Do not send at this time if a Transportation Project Plat
(recordable plat) is involved.)

4. County map showing the general location of this project. This project is located in Sections 19, 29, 28,
27, 34, 35 and 36 of Waterloo Township in Town 3 North, Range 4 West, Grant County.

5. Project Synopsis, which describes the work to be done and includes a list of environmentally sensitive
areas.

6. List of utility contact people for this project. This list may help you coordinate your relocation work with
the other utilities.

7. List of real estate commitments made to property owners that may affect your design. There may be
additional commitments made later, which will be forwarded to you.

N

DEADLINES: As stated on Form DT1078, we will need the enclosed Utility Worksheet by May 15,
1999. This project's design complete date is July 1999, with a construction bid letting scheduled for
March 2000. | will send you the release of rights document as soon as it is available.

We appreciate your cooperation and assistance in our project development efforts.

Sincerely,

Deb Brucaya
SW Region Utility Coordinator

CONTACTS LIST:

Deb Brucaya 608-246-3853 Technical Services Section - Utility Unit

Ben Heninger 608-246-3172 Project Development Section - Project Supervisor

Sean Mulloy 608-246-5861 Project Development Section - Project Manager

Riley Heninger 608-246-7918 Technical Services Section - Survey Coordinator

Kevin Watts 608-246-7390 Technical Services Section - Real Estate Specialist
Enclosures
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Wisconsin Department of Transportation

TRANS 220 PROJECT
PROJECT PLAN TRANSMITTAL
December 23, 1998

Justin T Woods
Alliant Energy

P.O. Box 192

Lone Rock WI 53556

RE: Potosi- Cassville Road Design Project ID 5205-03-00
(Potosi - CTH "N") Construction Project ID 5205-03-71
STH 133 Grant County

This letter is being sent to satisfy the legal requirements of Wisconsin Statute 84.063 and Administrative
Rule Trans. 220:

1. Within 7 days of receipt of this letter, you'll need to sign and return the "Notice
Acknowledgment” portion of the Project Plan Transmittal, Form DT1078. A business reply
envelope is enclosed.

2. Within *** days you'll need to submit a Work Plan to describe what relocations will be required
by this project. A Utility Worksheet, Form DT2236, is enclosed to help you develop a complete
Work Plan.

Facilities and/or easements owned by your company have been identified in areas of proposed new right-
of-way being acquired for this project. It will be necessary to acquire easement rights from your company,
as well as provide for reimbursement of the eligible relocation work. A list of reimbursable interests and
conflicts is attached. (Even though we're providing this list, the final responsibility for conflict identification
lies with you.)

I am not sending a release of rights document at this time because the Transportation Project Plat for this
project has not been recorded at the County Register of Deeds office. The appropriate release of rights
document will be sent to you for execution after the utility agreement has been approved.

Remember that in fill sections and in transitions between cuts and fills, it is common for cuts of from 6" to
18" to occur when removing the existing pavement or topsoil, before the fill is added. Further, pay
particular attention to ditch cuts; culvert, end wall, and cattle pass replacements and extensions; and
driveway construction. All of these seemingly minor operations can affect your facilities in major ways.
(OPTIONAL PARAGRAPH, INCLUDE ONLY THOSE ITEMS THAT APPLY)

Enclosed are the following:

1. Project Plan Transmittal form (DT1078) and Project Plan that includes a Right-of-Way Plat, Plan and
Profile Sheets, cross sections, and intersection details. A self-addressed return envelope is included
to assist you in meeting the 7-day “Notice of Acknowledgment” deadline.

2. Utility Worksheet, Form DT2236, as mentioned above.

3. Conveyance of Rights Form DT1660 OR Quit Claim Deed Form DT1661. (Do not send at this time
if a Transportation Project Plat (recordable plat) is involved.)

4. Audit Agreement Form DT1541 and Lump Sum Agreement Form DT1542. You may use whichever
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agreement is appropriate if the amount of the agreement is less than $50,000. The Audit Agreement
must be used if the amount of the agreement is larger than $50,000. If you decide to use the Audit
Agreement, pay particular attention to Provision #3 of the agreement that pertains to subcontracting.

5. County map showing the general location of this project. This project is located in Sections 19, 29, 28,
27, 34, 35 and 36 of Waterloo Township in Town 3 North, Range 4 West, Grant County.

6. Project Synopsis, which describes the work to be done and includes a list of environmentally sensitive
areas.

7. List of possible utility conflicts, with compensable areas identified. If you disagree with what has been
identified as compensable, please call me to discuss.

8. List of utility contact people for this project. This list may help you coordinate your relocation work with
the other utilities.

9. List of real estate commitments made to property owners that may affect your design. There may be
additional commitments made later, which will be forwarded to you.

In connection with the Agreement, | authorize you to prepare plans, estimates, and sketches documenting
the anticipated relocation work. The plan should show both the present affected facility and the relocated
or replacement facility with ties to highway stationing so that the location can be readily identified. Base
your estimate on standard accounting practices and applicable portions of the Code of Federal
Regulations 23, Part 645, Subpart A-Utility Relocations, Adjustments and Reimbursement. Include
appropriate credits for used life, salvage, and betterment, or a statement declaring there are none.

Construction authorization for this work is NOT hereby extended. Any construction performed before a
written or verbal start work notice is received from me will not be reimbursed.

DEADLINES: As stated on Form DT1078, we will need the enclosed Utility Worksheet, the signed
Conveyance of Rights (or Quit Claim Deed) form, the signed Agreement and your estimate and
sketches by May 15, 1999. This project's design complete date is July 1999, with a construction bid
letting scheduled for March 2000.

SUBCONTRACTING: You may intend to hire a consultant to prepare your work plan and engineer your
relocation design, or you may propose to hire a contractor to perform the necessary relocations. As long
as the consultant and the contractor you use are regularly employed in your operations under a continuing
contractual arrangement, there is no need to contact me. If not, however, please call me to discuss the
additional information I'll need from you.

We appreciate your cooperation and assistance in our project development efforts.

Sincerely,

SW Region Utility Coordinator

CONTACTS LIST
Deb Brucaya 608-246-3853 Technical Service Section - Utility Unit
Ben Heninger 608-246-3172 Project Development Section - Project Supervisor

Sean Mulloy 608-246-5861 Project Development Section - Project Manager

Riley Heninger =~ 608-246-7918 Technical Service Section - Survey Coordinator

Kevin Watts 608-246-7390 Technical Service Section - Real Estate Agent
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CORRESPONDENCE MEMORANDUM STATE OF WISCONSIN

August 17, 1998

TO: Technical Service Managers
Project Development Managers
District Utility Coordinators

FROM: Robert Bovy
Chief of Design Services and Quality Management

SUBJECT: Readability of Plans Sent to Utility Companies

We have had numerous complaints from utility companies stating that the plans they are being sent are of poor
quality and it is difficult for them to determine if their existing facilities are in conflict with our proposed
construction.

In review of this issue it seems one of the main reasons for this is the reduction in plan size. If the utility
locations are hard to see on the large size plan they are virtually impossible to see when the plans are reduced.
Urban plans are often very cluttered with information and it is difficult to determine which lines are which, or to
decipher one symbol from another.

Another reason for these complaints is that sometimes the reproduction quality is not very good. Existing
facilities which are screened do not show up well when the printed copy is lighter than it should be, due to low
toner or an improper setting on the printer.

One solution to this problem may be to enhance the level that the utilities are shown on for the plans that are
being prepared for utility use. While adding extra work for our Project Development staff it would seem this is
the solution that would involve the least total effort and cost.

Another alternative to consider would be to provide all utilities with the old standard (large size) plan. This
solution poses special problems in that some Districts, as well as some consulting firms, are no longer equipped
to produce the large size plans in quantity. Having to provide a large plan to utilities could be very costly.

A solution mentioned by some of the utilities is to provide them with a copy of our electronic plan file. This has
been done occasionally in the past with good results. However, as with providing printed plans, the provider
must remember to send all revisions to the utility so that they are made aware of changes that may affect their
relocation plans. Failure to perform this function could result in the State being responsible for any cost
incurred by the utility for relocation caused by a plan change (second move).

As you can see the solution is not easy due to the diverse way we, as well as our suppliers (consultants), do
business. We therefore ask that you review the plans you are sending to utilities. Put yourself in their shoes. If
you were in charge of relocating the utility lines could you determine which lines were in conflict? If the
answer is no, some form of action is required.

Thank you for your cooperation in this matter of mutual interest.
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